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Geothermal Drill Kinnaird

Commence with Kinnaird
Utility Structures

Geothermal Drill Kinnaird

Commence with Kinnaird
Utility Structures

Geothermal Drill Kinnaird

Commence with Kinnaird
Utility Structures

Geothermal Drill Kinnaird

Commence with Kinnaird
Utility Structures

Geothermal Drill Kinnaird

Commence with Kinnaird
Utility Structures

SUNDAY MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
DATE 25-May 26-May 27-May 28-May 29-May 30-May 31-May
3 Backfill Geothermal Backfill Geothermal Backfill Geothermal Backfill Geothermal Backfill Geothermal
g Hayes St. Hayes St. Hayes St. Hayes St. Hayes St.
(@]
£ Area B, C Fnds - Area B, C Fnds - Area B, C Fnds - Area B, C Fnds - Area B, C Fnds -
g TASKS Excavation, Formwork, Excavation, Formwork, Excavation, Formwork, Excavation, Formwork, Excavation, Formwork, Work Tenative
g Backfill Backfill Backfill Backfill Backfill
2
= Commence with Steel Commence with Steel Commence with Steel Commence with Steel Commence with Steel
Area 1 Area 1 Area 1 Area 1l Area 1
DATE 1-Jun 2-Jun 3-Jun 4-Jun 5-Jun 6-Jun 7-Jun
Area B, C Fnds - Area B, C Fnds - Area B, C Fnds -
- Excavation, Formwork, Excavation, Formwork, Excavation, Formwork, Area B, C Fnds - Area B, C Fnds -
% Backfill Backfill Backfill Excavation, Formwork, Excavation, Formwork,
§ TASKS Backfill Backfill Work Tenative
Steel Area 1 Steel Area 1 Steel Area 1
Steel Area 1 Steel Area 1
Soil Trucking Soil Trucking Soil Trucking
DATE 8-Jun 9-Jun 10-Jun 11-Jun 12-Jun 13-Jun 14-Jun
Area B, C Fnds - Area B, C Fnds - Area B, C Fnds - Area B, C Fnds - Area B, C Fnds -
Excavation, Formwork, Excavation, Formwork, Excavation, Formwork, Excavation, Formwork, Excavation, Formwork,
o~ Backfill Backfill Backfill Backfill Backfill
X
)
§ TASKS Steel Area 1 Steel Area 1 Steel Area 1 Steel Area 1 Steel Area 1 Work Tenative
Commence with Commence with Commence with Commence with Commence with
Geothermal Drilling Geothermal Drilling Geothermal Drilling Geothermal Drilling Geothermal Drilling
Kinnaird St. Kinnaird St. Kinnaird St. Kinnaird St. Kinnaird St.
DATE 15-Jun 16-Jun 17-Jun 18-Jun 19-Jun 20-Jun 21-Jun
Area B, C Fnds - Area B, C Fnds - Area B, C Fnds - Area B, C Fnds - Area B, C Fnds -
Excavation, Formwork, | Excavation, Formwork, | Excavation, Formwork, | Excavation, Formwork, | Excavation, Formwork,
o Backfill Backfill Backfill Backfill Backfill
X
o)
g TASKS Steel Area 1 Steel Area 1 Steel Area 1 Steel Area 1 Steel Area 1 Work Tenative




